P.O. Box 310, Liberty Corner, N.J 07938-0340 (204) 647-8111

Fred C.Hart Associates,Inc. :
| 2631 7%

June 14, 1988

woeoon o Chief, Investigations and

it Witel Compliance Branch

Hartorg €1 Emergency and Remedial Response
et ™ Division

Devor 4 U.S. Environmental Protection Agency

oo ™ 26 Federal Plaza
New York, NY 10278

Nigel Robinson, Project Officer

Attention:
Asbestos Disposal Sites

Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress
report for the period May 1, 1988 through May 31, 1988.

Sincerely,
FRED C. HART ASSOCIATES, INC.

4,4 wmur b &ij‘-’

Frances B. Barker
Senfor Project Manager

FBB/mma
cc: J. Moorman
H. Tucker
R. Beasley
T. Morahan
(0099P: 0009P) . 051388

4§20 100 ggy

-



i

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of May 1988 on behalf of National Gypsum
by Fred C. Hart Associates, Inc. (HART).

Section I-C

During the week of May 2, HART conducted additional engineering studies
on the asbestos mound at the Millington site. The field work included
in-situ vane sheer and cone penetrometer tests and the collection of
piston samples. HART will use the data to evaluate the slope stability
of the mound for the Feasibility Study.

On May 30, HART submitted to EPA a draft Interim Feasibility Study (FS)
containing the first three sections of the FS. These sections include a
review of the Remedial Investigation and Endangerment Assessment
findings, and a - discussion and screening of remedial action

technologies. The fourth section was under review and will be submitted
in June.

Work anticipated to occur in June includes resubmittal to EPA of the
Interim Feasibility Study, continued evaluation of slope stability data
and detailed analyses of remedial alternatives.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

MONTHLY PERIODIC PROGRESS REPQRT
- May 31, 1

Hork Effor

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of May 1988 on behalf of National Gypsum
by Fred C. Hart Associates, Inc. (HART).

Section I-C

During the week of May 2, HART conducted additional engineering studies
on the asbestos mound at the Millington site. The field work included
in-situ vane sheer and cone penetrometer tests and the collection of
piston samples. HART will use the data to evaluate the slope stability
of the mound for the Feasibility Study.

On May 30, HART submitted to EPA a draft Interim Feasibility Study (FS)
containing the first three sections of the FS. These sections include a
review of the Remedial Investigation and Endangerment Assessment
findings, and a discussion and screening of remedial action
technologies. The fourth section was under review and will be submitted
in June.

Work anticipated to occur in June includes resubmittal to EPA of the

Interim Feasibility Study, continued evaluation of slope stability data
and detailed analyses of remedial alternatives.
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